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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

1. SECTION 00010- SOLICITATION CONTRACT FORM

CLIN 0005
The pricing detail quantity has increased by 455.00 from 11,395.00 to 11,850.00.

CLIN 0010
The pricing detail quantity has increased by 485.00 from 11,435.00 to 11,920.00.

An updated bid schedule is attached to this amendment.

2. SECTION 00800- SPECIAL CONTRACT REQUIREMENTS
The following clause has been modified:
52.232-5001 CONTINUING CONTRACTS (MAR 1995)—EFARS

(@) Thisisacontinuing contract, as authorized by Section 10 of the River and Harbor Act of September 22,
1922 (33 U.S. Code 621). The payment of some portion of the contract price is dependent upon reservations of
funds from future appropriations, and from future contribution to the project having one or more non-federal project
sponsors. The responsibilities of the Government are limited by this clause notwithstanding any contrary provision
of the "Paymentsto Contractor” clause or any other clause of this contract.

(b) The sum of $500,000.00 has been reserved for this contract and is available for paymentsto the
contractor during the current fiscal year. It is expected that Congress will make appropriations for future fiscal years
from which additional funds together with funds provided by one or more non-federal project sponsorswill be
reserved for this contract.

(c) Failure to make payments in excess of the amount currently reserved, or that may be reserved from time
to time, shall not entitle the contractor to a price adjustment under the terms of this contract except as specifically
provided in paragraphs (f) and (i) below. No such failure shall constitute a breach of this contract, except that this
provision shall not bar a breach-of-contract action if an amount finally determined to be due as atermination
allowance remains unpaid for one year due solely to afailure to reserve sufficient additional funds therefore.

(d) The Government may at any time reserve additional funds for payments under the contract if there are
funds available for such purpose. The contracting officer will promptly notify the contractor of any additional funds
reserved for the contract by issuing an administrative modification to the contract.

(e) If earnings will be such that funds reserved for the contract will be exhausted before the end of any
fiscal year, the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and
the amount of additional funds which will be needed to meet payments due or to become due under the contract
during that fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date
of exhaustion.

(f) No payments will be made after exhaustion of funds except to the extent that additional funds are
reserved for the contract. The contractor shall be entitled to simple interest on any payment that the contracting
officer determines was actually earned under the terms of the contract and would have been made except for
exhaustion of funds. Interest shall be computed from the time such payment would otherwise have been made until
actually or constructively made, and shall be at the rate established by the Secretary of the Treasury pursuant to
Public Law 92-41, 85 STAT 97, asin effect on the first day of the delay in such payment.
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(9) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of
funds shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under
the "Suspension of Work" clause or in any other manner under this contract.

(h) An equitable adjustment in performance time shall be made for any increase in the time required for
performance of any part of the work arising from exhaustion of funds or the reasonabl e anticipation of exhaustion of
funds.

(i) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion
of funds, the Government has failed to reserve sufficient additional fundsto cover payments otherwise due, the
contractor, by written notice delivered to the contracting officer at any time before such additional funds are
reserved, may elect to treat his right to proceed with the work as having been terminated. Such atermination shall
be considered a termination for the convenience of the Government.

(j) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds
required to meet all payments due or to become due the contractor because of work performed and to be performed
under the contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce
said reservation by the amount of such excess.

(End of clause)
3. CHANGE TO SPECIFICATIONS
Section 01270, paragraph 1.7.6.1. Delete paragraph and replace with the following paragraph:
“1.7.6.1 Payment

Payment will be made for costs associated with furnishing, delivering, and driving permanent piles, including test
piles, for the designated bridge. Work includes, but is not limited to fabricating, coating, handling, driving, and
splicing piles; measuring pile heave; redriving heaved piles; cutting off piles at the cutoff elevation and removing
cutoffs from the work site; compiling installation records; backfilling voids around piles; and any other items
incidental to driving pilesto the required elevation. No payment will be made for misplaced piles or piles exceeding
the maximum limits for rotation, lateral deviation, and variation in alignment. No payment will be made for piles
impaired during driving to the extent that they are determined by the Contracting Officer to be unsuitable for the
work.”

(End of Summary of Changes)



Bidding Schedule

ITEM NO
0001

ITEM NO
0002

ITEM NO
0003

ITEM NO
0004

ITEM NO
0005

ITEM NO
0006

ITEM NO
0007

ITEM NO
0008

SUPPLIES/SERVICES QUANTITY
1
Bonds

UNIT
Lump Sum

Includes bid, performance, and payment bonds.

SUPPLIES/SERVICES  QUANTITY
1

North Bridge

SUPPLIES/SERVICES  QUANTITY
1
North Bridge Approaches

SUPPLIES/SERVICES  QUANTITY
1

North Bridge Landscaping

SUPPLIES/SERVICES  QUANTITY
11,850

North Bridge Steel H-Pile

SUPPLIES/SERVICES  QUANTITY
1
North Bridge Approach Earthwork

SUPPLIES/SERVICES  QUANTITY
1
South Bridge

SUPPLIES/SERVICES  QUANTITY
1
South Bridge Approaches

UNIT
Lump Sum

UNIT
Lump Sum

UNIT
Lump Sum

UNIT
Linear
Foot

UNIT
Lump Sum

UNIT
Lump Sum

UNIT
Lump Sum

UNIT PRICE

UNIT PRICE

UNIT PRICE

UNIT PRICE

UNIT PRICE

UNIT PRICE

UNIT PRICE

UNIT PRICE

WO912ES-04-B-0004
0004
Page 4 of 5

AMOUNT

AMOUNT

AMOUNT

AMOUNT

AMOUNT

AMOUNT

AMOUNT

AMOUNT




ITEM NO
0009

ITEM NO
0010

ITEM NO
0011

ITEM NO
0012

ITEM NO
0012AA

ITEM NO
0012AB

ITEM NO
0013

SUPPLIES/SERVICES  QUANTITY
1
South Bridge Landscaping

SUPPLIES/SERVICES  QUANTITY
11,920

South Bridge Steel H-Pile

SUPPLIES/SERVICES  QUANTITY
1
South Bridge Approach Earthwork

SUPPLIES/SERVICES  QUANTITY

Dynamic Testing of Piles

SUPPLIES/SERVICES QUANTITY
8
First 8 Tests

SUPPLIES/SERVICES QUANTITY
5
Over 8 Tests

SUPPLIES/SERVICES QUANTITY
1
Levee Closure & Road Raise

Total for CLINs 0001 through 0013

ITEM NO

0014
OPTION

SUPPLIES/SERVICES  QUANTITY
1

South Bridge Recreational Trail

Station 119+00 to 125+10.32

Total for all CLINs 0001 through 0014
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UNIT UNIT PRICE AMOUNT
Lump Sum
UNIT UNIT PRICE AMOUNT
Linear
Foot
UNIT UNIT PRICE AMOUNT
Lump Sum
UNIT UNIT PRICE AMOUNT
UNIT UNIT PRICE AMOUNT
Each
UNIT UNIT PRICE AMOUNT
Each
UNIT UNIT PRICE AMOUNT
Lump Sum
UNIT UNIT PRICE AMOUNT
Lump Sum




